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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 10
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- ALP- 89- 21. 4/ 23.9 I'N ALPI NE COUNTY NEAR WOODFORDS FROMBEC CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $562, 130 02/ 16/ 07 40%
10- OMB904 ROUTE 88 TO EL DORADO COUNTY LI NE 1645 ESMERALDA AVENUE 1110 WEST KETTLEMAN $489, 607 02/ 28/ 07 88%
RUBBERI ZED ASPHALT CONCRETE OVERLAY LANE, SUITE 35 $489, 607 06/ 25/ 07 0
M NDEN, NV 89423 06/ 25/ 07
(209) 333-6928
WPCP
10- AMA- 16-9. 3/ 0 I'N AVADCR COUNTY NEAR PLYMOUTH AT RI CHARD A HEAPS ELECTRI CAL $238,588 04718707 0%
10- 0L5204 VARl QUS LOCATI ONS 8909 FLORIN RD $0 05/ 04/ 07 0%
I NSTALL TRAFFI C SI GNALS $0 0
SACRAMENTO CA 95829
(916) 386- 8857
HB1 WPCP
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, [|NC. JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LI NE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 .o
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/29/05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
-0 (209) 334- 0790
HA22 WPCP
10- AVA- 49-7.0/ 11 I'N AMADOR COUNTY IN AND NEAR SUTTER ODYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T. $1,925,803 11/20/06 22%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 VEST El GHT M LE ROAD 1110 WEST KETTLEMAN $1, 555, 155 12/ 26/ 06 80%
CREEK BRI DGE TO 1.8 KM SOUTH OF LANE, SUI TE 35 $0 12/31/12 °
AMADOR CREEK BRI DGE STOCKTON, CA 95209
PLANTI NG AND | RRI GATI ON (209) 333-6928
HE14 SWPPP
10- AMA-88-7. 470 I'N AMADOR COUNTY NEAR [ ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 0%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLEMAN $118, 288 08/ 24/ 05 0%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 $3,963 12/31/08 0
P0O- 88 0-(7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
-0 (209) 333-6928 PLANT EST
HB1 WPCP SATI S
10-AMA-104-5.8/6 N AMADOR COUNTY IN TONE FROM SUTTER TEI CHERT CONSTRUCTION  OSHITA, STANLEY 1.  $502,466 04/19/07  11%
10- 0J0304 CREEK BRI DGE TO | ONE STREET POST OFFI CE BOX 15144 1110 WEST KETTLEMAN $69, 103 05/ 03/ 07 14%
RECONSTRUCT ROADWAY LANE, SUI TE 35 $69, 103  12/31/07 0

SACRAMENTO, CA 95851
(209) 333-6928
HA22 WPCP
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10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOWN AT DRY AMERI CAN Cl VIL CONTRACTORS SHI VI NDER SI NGH $2, 851,303 04/06/05 46%

10- 0A8504 CREEK BRI DGE 3701 MALLARD DRI VE 260 HANFORD STREET $2,722,227 04/ 13/05 94%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $0 08/21/07 0
P1-24 0-(1E) BENECI A, CA- 94510 (209) 333-6923
--()
HA21 WPCP
10- CAL-4-35.4/0 I'N CALAVERAS AND TUCLUMNE COUNTIES  ON GRADE CONTRACTI NG OSHI TA, STANLEY T. $1,643,028 01/30/06 100%
10- 2A9804 BETWEEN MURPHYS AND HATHAWAY PI NES  POST OFFI CE BOX 159 1110 WEST KETTLEMAN $1, 636,405 02/10/06 0,
AND | N TUCLUMNE COUNTY ON ROUTE 108 LANE, SUITE 35 $0 06/ 15/ 07 0
AT SOULSBYVI LLE ROAD JAMVESTOWN, CA 95327 06/ 15/ 07
CONSTRUCT 2 SAND STORAGE FACI LI TI ES (209) 333-6928 OVER RUN
HA12 WPCP
10- MER-33-17.1/0 I'N VERCED COUNTY I'N SANTA NELLA AT  UNI TED SHOTCRETE | NCORPORATED DEOL, HARM NDER $194,535 01/19/07 100%
10- 0H3604 PLAZA DRI VE 29227 RANGEWOOD ROAD $196, 109 02/ 14/ 07 91%
RECONSTRUCT CURB AND SI DEWALK $0 06/19/07 °
CASTAI C CA 91384 (209) 667-1869 06/ 19/ 07
(661) 799- 4951 COMPLETED
HB4N WPCP
10- MER- 99- 10. 2/ 12. 8 I'N VERCED COUNTY IN AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $69, 916, 661 11/10/05 62%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SOUTH OF P.O BOX 878 $64, 784,393 11/ 28/ 05

CH LDS AVENUE OVERCROSSI NG 92%

ACNH- P099- (493) E CHOWCHI LLA, CA 93610 $0 04/21/08

--0) CONSTRUCT FREEWAY AND BRI DGES (559) 665-9083
(831) 724- 1011
HE14 SWPPP
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY | N MERCED FROM O WATKI N & BORTCLUSSI, | NC. HASSAN JAKHAR $1,308,792 01/06/06 13%

10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1, 080,476 01/17/06 83%

ACNH- P099- (477)E OF V STREET UNDERCROSSI NG $0 08/ 04/ 09 0

--0) HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726-5485

HA25 SWPPP

10- MER-99-15. 4/ 0 I'N MERCED COUNTY N MERCED AT R T D S ENG NEERI NG $254, 848 05/ 21/ 07 0%

10- OML904 STREET AND 13TH STREET | NTERSECTI ON 2899 AGOURA ROAD STE 171 $0 06/ 06/ 07 0%
I NSTALL OVERHEAD SI GN $0 °

VESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB4N WPCP
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Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
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10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $24,091,301 11/07/05 68%
10- 3169E4 0.4 KM SOQUTH OF ARENA WAY TO 0.4 KM P O BOX 629 490 SOUTH GOLDEN $18, 209, 606 11/18/05 75%
ACNH- P099- (487) E SQUTH OF HAMVATT AVENUE OVERCRGSSI NG STATE BLVD. $0 01/16/08 0
--() CONSTRUCT FREEWAY CLOVI S, CA 93613 STOCKTON, CA 95203
(209) 656- 1845
HB4C SWPPP
10- MER- 99- 28. 7/ 30. 5 I'N MERCED COUNTY I N AND NEAR FORSTER & KROECER DEOL HARM NDER $239,000 03/14/07 16%
10- 0A1364 LI VI NGSTON AND DELHI AT VAR OQUS PO BOX 311 $56, 720 04/ 10/ 07 24%
LOCATI ONS $21,840 04/ 24/ 08 0
ESTABLI SH EXI STI NG PLANTI NG (209) 724-9505
(415) 456- 6684
WPCP
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 100%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. O BOX 994248 P. 0. BOX 878 $2,533,063 02/25/03 09%
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 °
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152-11. 3/18. 4 I'N MERCED COUNTY NEAR LOS BANOS FROMMARTI N BROTHERS CONSTRUCTI ON DEOL, HARM NDER $1, 277,119 05/14/07 0%
10- 0M3404 0.1 KM EAST OF ROUTE 152 AND 33 20 LI GAT SKY COURT P. O BOX 311 $0 06/01/07 0%
SEPARATI ON TO 2. 0 KM EAST OF RAMOS $0 08/10/07 0
ROAD SACRAMENTO CA 95828 (209) 724-9505
RESURFACE ASPHALT CONCRETE (916) 381- 0911
WPCP
10- MER- 152-25. 3/0 I'N MERCED COUNTY NEAR LOS BANGCS AT GRANI TE CONSTRUCTI ON  COMPANY $281,999 05/16/07 0%
10- 0M7204 DELTA ROAD P O BOX 50085 $0 06/14/07 0%
CONSTRUCT LEFT TURN CHANNELI ZATI ON $0 0
WATSONVI LLE CA 95077
(831) 724- 1011
HB4N WPCP
10- MER- 152-/3. 5 I'N MERCED COUNTY ABOUT 30 KM WEST OF MARTIN BROTHERS CONSTRUCTI ON DEOL, HARM NDER $505, 805 04/23/07 0%
10- 0P2704 LOS BANOS FROM SANTA CLARA COUNTY 20 LI GAT SKY COURT P. O BOX 311 $0 05/03/07 0%
LINE TO 1.7 KM EAST OF VI STA PO NT $0 07/17/07 0
REPLACE MEDI AN DRAI N SACRAMENTO CA 95828 (209) 724-9505

(916) 381- 0911
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10- MPA-49-.5/28.9 I'N MARI POSA COUNTY FROM MADERA COUNTY NORTHERN CA PAVI NG HASSAN JAKHAR $677,092 02/13/07 0%
10- OM2904 LINE TO 0.8 KM SOUTH OF ROUTE 140 320 OBERLI N ROAD 107 HERON WAY, $0 03/02/07 0%
CHI P SEAL MERCED, CA 95340 $0 0
YREKA, CA 96097
WPCP
10- MPA-49-12.0/12. 4 I'N MARI POSA COUNTY AT BOOTJACK FROM TEI CHERT CONSTRUCTI ON JAKHAR, HASSAN $1,613,720 12/15/06 29%
10- 1A9304 0.4 KM WEST OF DARRAH ROAD TO 0.3 KM P. O BOX 3367 $592,430 01/11/07 37%
ACST- P049- (139) E EAST OF DARRAH ROAD $551, 330 07/ 25/ 07 0
PO- 49 1-(9E) CONSTRUCT LEFT AND RI GHT TURN LANES  TURLOCK, CA 95381 (209) 724-9096
--0) SUSPENDED
HB1 SWPPP
10- MPA-140-9.2/9.5 I'N MARI POSA COUNTY NEAR CATHEYS LOCKWOOD GENERAL ENG NEERI NG $282,540 06/06/07 0%
10- OM6204 VALLEY FROM 0.4 KM WEST OF HORNI TOS 10533 W GOSHEN AVE $0 06/28/07 0%
ROAD TO 0.1 KM EAST OF HORNI TOS ROAD $0 0
W DEN SHOULDERS VI SALI A CA 93291
(559) 651- 4804
HB4N WPCP
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEOL, HARM NDER $9, 985,000 06/16/06 38%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $5, 955,051 06/17/06 60%
CONSTRUCT TWD TEMPORARY BRI DGES AND $125, 347 06/ 30/ 07 0
HWY TURLOCK, CA 95381 (209) 667-1869
201130
10-SJ-5-13.8/25.4 I'N SAN JOAQUI N COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON $2, 849,615 05/21/07 0%
10- ONO204 LATHROP FROM PARADI SE CUT OVERFLOW P O BOX 1118 $0 06/18/07 0%
BRI DCE TO CHARTER WAY UNDERCROSSI NG $0 °
RESURFACE EXI STI NG ROADVWAY STOCKTON CA 952011118
(209) 983- 2300
HA22 WPCP
10-SJ-5-13.9/15.6 I'N SAN JOAQUI N COUNTY | N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC GURDI P " DANNY" UPPAL $13, 060,866 11/15/06 23%
10- 3A1204 0.1 KM NORTH CF PARADI SE CUT OVERFLOW4790 E 2ND STREET $5,990,391 11/30/06 46%
BRI DCE TO 0.7 KM NORTH OF ROUTE 5 AND $294, 068 01/09/09 °
120 SEPERATION O BENI Cl A CA 94501 (209) 333-6930

W DEN ROADWAY AND BRI DGES (707) 746- 6870
HE13 SWPPP
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10-SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, [NC. GURDI P "DANNY" UPPAL $561, 022 05/30/06 7%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $522, 779 06/ 08/ 06 93%
DRI VE LANE, SUITE 35 $0 06/ 05/ 07 0
| RRI GATI ON SYSTEM
(408) 682- 0100 (209) 333-6930
HA25 WPCP
10-SJ-5-32.9/49. 8 I'N SAN JOAQUI N COUNTY IN AND NEAR CENTRAL STRI PI NG SERVI CES KAREN BONNETTI $217,654 04/ 20/ 07 47%
10- ON6004 STOCKTON FROM 0.2 M LE NORTH OF 1110 W KETTLEMAN $18, 330 05/22/ 07 8%
HAMVER LANE UNDERCROSSI NG TO LANE, SUITE 35 $18,330 07/10/ 07 0
SACRAMENTO COUNTY LI NE
STRI PI NG AND MARKI NG (916) 635-5175 (209) 610-9363
WPCP
10-SJ-12-7.1 I'N SAN JOAQUI N COUNTY NEAR RI O VI STA TRUESDELL CORPORATI ON OF $388,388 03/23/07 0%
10- 3A2304 AT MOXELUWMNE RI VER BRI DGE 1310 W 23RD STREET $0 04/ 05/ 07 0%
REHABI LI TATE BRI DGE DECK $0 0
TEMPE AZ 85282
(602) 437-1711
HA21 WPCP
10- SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COMPANY NOVER GUTI ERREZ $2,195,914 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2, 283,111 05/31/06 0%
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $0 06/ 26/ 09 °
P0- 26 0- (2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--() PLANT EST
HB1 SWPPP SATI S
10-SJ-88-75.2 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED I NC. BAL BAHADUR PAUL $1, 643,075 04/13/07 22%
10- OMB304 AND MANTECA AT VARI OUS LOCATI ONS 686 EAST LOCKEFORD STREET 611 SAN JUAN AVE $380, 375 05/ 03/ 07 23%
RESURFACE HI GHWAY $380, 375 07/23/ 07 °
LODI CA 95240
HML WPCP
10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY I'N RI PON AT TENNYSON ELECTRI C BAL BAHADUR PAUL $568, 273 06/ 23/ 06 33%
10- 0K8104 M LGEO AVENUE OVERCROSSI NG 7275 NATIONAL DR SUITE A 1110 W KETTLEMAN $518, 898 07/ 14/ 06 03%
OTS- 000C- ( 283) CHANGEABLE MESSAGE SI GN LANE #35 $0 02/ 02/ 07 0
--0) LI VERMORE CA 94550

(209) 948-7216
HB4N WPCP
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10-SJ-99-14. 1/ 15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KI NG DSS A JO NT VENTURE CASTILLO MARIO D $25, 193,827 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRISE GOLD CI R STE A 445 W WEBER AVE. $24,765,059 05/ 28/ 02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCROSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $0 12/18/07 0
PL62-10 0-(1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--0) PLANT EST
HE11 SWPPP SATI S
HE11
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR RGW CONSTRUCTI ON | NC. NOVER GUTI ERREZ $1,371,235 05/17/06 100%
10- 0H5204 STOCKTON AT MARI POSA ROAD PO BOX 2910 550 GREENVILLE RD 11 SAN JUAN AVENUE $1, 449, 148 05/ 30/ 06 100%
OVERCRCSSI NG $0 05/ 25/ 07 0
W DEN ROADVWAY LI VERMORE CA 94550- 9235 (209) 942-6160 05/ 29/ 07
COVWPLETED
HB1 WPCP
10-SJ-99-17. 1/ 25. I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $7,072,240 06/24/05 100%
10- 3A4304 VARI QUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $6, 682,109 07/12/05 06%
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $26, 348 06/ 21/ 07 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--0) SUSPENDED
HB1 SWPPP
10- SJ- 99- 25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 125,848 06/ 30/ 06 55%
10- OF3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 QAKLAND BLVD., STE 300 611 SAN JUAN AVENUE $5, 471,452 07/ 12/ 06 549
ACST- P099- (502) E LCDI  OVERCROSSI NG $113,901 12/05/07 0
G P0-99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 100%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $447,809 06/27/03 100%
TO 0.3 KM NORTH OF SCQUTH LCDI LANE, SU TE 35 $0 11/09/06 0
OVERCRGSSI NG LODI, CA 95240
REPLACENMENT HI GHWVWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-99-32.0/ 36 I'N SAN JOAQUI N COUNTY NEAR GALT FROMARROW FENCI NG $129, 420 04/09/07 0%
10- 0L2904 0.9 KM SQUTH OF WOODBRI DGE  ROAD P O BOX 385 $0 04/27/07 0%
OVERCROSSI NG TO 1.1 KM SQUTH OF $0 °

HwR WPCP

COLLI ER ROAD OVERCROSSI NG
REPLACE EXI STI NG FENCE

CALPELLA CA 95418
(707) 485- 1128
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10- SJ-205-3.0/13.6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $74,660,588 03/28/06 32%
10- 300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN COURT, $20, 964, 200 04/ 12/ 06 28%
ACNH- X077- (014) N W DEN FREEWAY AND BRI DGES SU TE D $115,172 08/19/09 0
X0-77 0-(4N) BERKELEY, CA 94710
) (209) 221-6584
HB4C SWPPP
10- SJ-580-5.0/9 I'N SAN JOAQUI N COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON $812,150 05/18/07 0%
10- OMB104 TRACY FROM 1.5 KM EAST OF CHRI SMAN P O BOX 1118 $0 06/18/07 0%
RCAD OVERCROSSI NG TO 1.4 KM WEST CF $0 °
CORRAL HOLLOW OVERCRCOSSI N STOCKTON CA 952011118
RESURFACE EXI STI NG FREEVWAY (209) 983- 2300
HB1 WPCP
10- STA-5-12.9/0 I'N STANI SLAUS COUNTY NEAR PATTERSON  CALI FORNI A PAVEMENT SUTTI, RENEE' M $124,062 05/02/07 0%
10- ON6404 AT SOUTHBOUND VI STA PO NT AND AT 9390 ELDER CREEK ROAD P. O BOX 1863 $0 06/18/07 0%
NORTHBOUND VI STA PO NT $0 07/20/07 0
SLURRY SEAL SACRAMENTO CA 958299326 (209) 667-1147
(916) 381- 8033
WPCP
10- STA-5-28.1/0 I'N STANI SLAUS AND SAN JQAQUI N GRANI TE CONSTRUCTI ON COMPANY SUTTI, RENEE M $6, 336, 520 09/ 20/ 06 25%
10- ON2104 COUNTI ES | N AND NEAR NEWVAN, P O BOX 50085 P. O BOX 1863 $2, 665,599 10/ 05/06 241%
PATTERSON AND WESTLEY FROM MERCED AND $2, 660,599 09/11/07 0
STANI SLAUS COUNTY LI NE TO GAFFER WATSONVI LLE CA 95077 (209) 667-1147
RUBBERI ZED ASPHALT CONCRETE OVERLAY  (831)724-1011
HA22 WPCP
10- STA-99-9.9/15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE' M $4, 141,005 02/06/06 25%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P. 0. BOX 1863 $2,111, 645 02/ 22/ 06 51
ACNH- P0O99- (500) E OF THE PI NE STREET OVERCROSSI NG TO $0 08/21/07 °
--0) THE TUCLUMNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10- TUC 108-1.8/4.6 I'N TUOCLUMNE COUNTY NEAR SONORA FROM  GOODFELLOW HARRI'S JO NT BLUM ALFRED $45, 760, 870 06/21/01 0%
10- 34044 0.3 KM VWEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,761,875 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 °
P1-08 0-(7E) W DEN EXI STI NG H G-MAY VENATCHEE WA 98807 (209) 536-2646
--0) (509)662-7111 PLANT EST
HE14 SWPPP SATI S
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10- TUG 120-11.4/0 I'N TUOLUWMNE COUNTY ABOUT 25 KM EAST RI CHARD A HEAPS ELECTRI CAL $235,968 04/11/07 0%
10- 0L5604 OF OAKDALE AT OBYRNES FERRY ROAD 8909 FLORIN RD $0 04/ 25/ 07 0%
I NSTALL TRAFFI C SI GNALS $0 0
SACRAMENTO CA 95829
(916) 386- 8857
HB1 WPCP
10- TUG- 120- 24. 5/ 30 I'N TUOLUWMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEOL, HARM NDER $2, 485,000 08/10/06 100%
10- OP7704 GRADE AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $733,333 08/14/06 30%
W DENI NG ROADVWAY AT VARI QUS $0 06/ 30/ 07 0
LOCATI ONS TURLOCK, CA 95381 (209) 667-1869
201 130

Totals: Authorized Final Amt: $323, 637, 501 Completed to Date: $221, 880,469  work ThisMonth: $4, 869, 984




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALP-89-21. 4/23.9 10- OMB904
10- AMA- 16-9.3/0 10- 0L5204
10- AVA-16-/9. 4 10- 1A4904
10- AVA-49-7.0/ 11 10- 049954
10- AVA-88-7.4/0 10- 1A6714
10- AMA- 104-5.8/6 10- 0J0304
10- AVA- 124-8.5/0 10- 0A8504
10- CAL-4-35.4/0 10- 2A9804
10- MER- 33-17.1/0 10- 0H3604
10- MER- 99- 10. 2/ 12. 8 10- 363114
10- MER- 99- 15. 2/ 16. 2 10- 482314
10- MER-99-15.4/0 10- OML904
10- MER- 99- 26. 5/ 28. 8 10- 3169E4
10- MER- 99- 28. 7/ 30. 5 10- 0A1364
10- MER- 140- 27. 0/ 30. 2 10- 0A5804
10- MER- 152-11. 3/18. 4 10- OMB404
10- MER- 152-25. 3/ 0 10- 0OM7204
10- MER- 152-/3.5 10- 0P2704
10- MPA-49-.5/28.9 10- OM2904
10- MPA-49-12.0/12. 4 10- 1A9304
10- MPA- 140-9.2/9.5 10- OM6204

10- MPA- 140-42.3/43.5 10- OP4404

A A A DA WO W W W W WDNDNDNDNDNDNDNDNDDNDNP PP P P PP



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-5-13.8/25.4 10- ON0204
10- SJ-5-28.3/29.5 10- OMB204
10- SJ-5-32.9/49.8 10- ON6004
10- SJ-5-13.9/15.6 10- 3A1204
10-SJ-12-/.1 10- 3A2304
10- SJ- 26-15. 3/ 15.9 10- 499004
10- SJ-88-/5.2 10- OMB304
10-SJ-99-1.7/0 10- 0K8104
10- SJ-99-14. 1/ 15 10- 1A7004
10- SJ-99-16.7/0 10- 0H5204
10- SJ-99-17.1/25.4 10- 3A4304
10- SJ- 99- 25. 4/ 29 10- 0F3004
10- SJ- 99-28. 2/ 29 10- 0J6104
10- SJ-99-32. 0/ 36 10- 0L2904
10- SJ- 205-3. 0/ 13. 6 10- 300164
10- SJ-580-5.0/9 10- OMB104
10- STA-5-12.9/0 10- ON6404
10- STA-5-28.1/0 10- ON2104
10- STA-99-9. 9/ 15 10- 0F7204
10- TUO- 108-1.8/ 4.6 10- 34044
10- TUO 120-11.4/0 10- 0L5604

10- TUO 120- 24. 5/ 30 10- OP7704
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District
Federal Aid
- E-
-S-
- SH

District Total:

10

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H G-MAY

Bid + CCO
$199, 312,174
$74, 522,298
$49, 234, 756
$568, 273
$323, 637, 501

Work Comp
$131, 915, 378
$67, 280, 278
$22, 165, 915
$518, 898
$221, 880, 469

Statement of Ongoing Contracts -Summary

District

10

Work completed this Period:

Work Completed ThisPerio
$3, 208, 797

$3, 208, 797

d
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